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I. HEADINGS
306775
DATIE : Apyil 24, 2000
SUBJECT: Pollution Report for the Lake Underground Storage Site,
Painesville Township, Lake County, Ohio
FROM: Jim Augustyn, OSC, USEPA Region V ERB, Westlake, Ohio
TO: K. Mould, U.S. EPA, OSWER, Washington D.C. (VIA LAN)
R. Karl, Chief, ERB, Chicago, IL . . (VIA LAN)
J. El~Zein, ERB, Chief RS-1, USEPA Reglon V Gross Ile (VIA LAN)
B. Messenger, ERB, ESS, USEPA Region V, Chicago, IL . . (VIA LAN)
B. Kush, ERB, Chief, 0il Sec, USEPA Region V, Chicago, IL(VIA LAN)
A. Lilly, ERB, ESS, ERB, USEPAR Region V, Chicago, IL (VIA LAN)
D, Tanaka, USE?A Region V, ORC, Chicago, IL . (VIA LAN,
V. Narsete, ERB, USEPA Region V, Chicago, IL . . . . . (VIA LAN)
K. Clouse, Ohio EPA, Columbus, OH. . . . . (FAX 614-644-3250)
S. Shane Ohio EPA, Columbus, OH e e e« . . . (FAX 614-728-1717y
D. Crist, ODNR DOG, Columbus, OH . (FAX 614-268-4316)
N. Niehaus, Lake County Health District,
Painesville, OH .o . . . . . [(FPAX 440-350-2548)
N. Koch, CFMC, USEPA, ClnClnnatl, OH e e e e e e (VIA LAN)
M. McEwen, CDR, USCG, Arlington, VA . (mmcewenfhballsteon.uscg.mil}
M. Chezik, US Dept Interior, Phil. PA (michael chezik@ios.doi.gcv)
T. Ferring, Lt, USCG, Case Officer, Arlifigronpg¥Ballston.uscg.mil)
D. Pugh, LT, USCG Cleveland MSO, Cleveland, OH (FAX 216-522-3290}

Duty Officer, NRC, Washington, D.C. . . ..+« .« . . (BY FAX,
AQ. Marouf, U.S. EPA, ERB, Health & Safﬁty, Chicago, IL (VIA LEN;

POLREZ? %1% - OPA Funded Removal

Start Date: September 16,1399
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1.

BACKGROUND

Sits No: FPN G99032

NPL &ttatus: Non-NPL

Response Authority OPA

State Notification: OEPA

Completion Date: TBD

Lati:ude: 41°43'43.37" N
Longitude: 81°16'43.29" W
CERCLA Incident Category: Removal - OPA funded

SITE INFORMATION
Ircident Category: Removal-OPA funded
Site Description

Site location and background

Lake Underground Storage (LUS) site (a.k.a Nacelle Land Management
Corporatica) is a 73-acre, inactive brine facility located at 675 Lakeshore
Boulevard in Painesville Township, Lake County, Ohio. The site is located
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northwest of the city of Painesville and adjacent to Mentor Marsh State Nature
Preserve, wiich empties into Lake Erie. A detailed description of the
background =an be found in the initial POLREP.

Iv. RESPONSE INFORMATION

A. Situation

1. Cuarrent situation

ERRS complezed the solidification of contaminated o0il sludges and sediments
from the lagoon. All solidified waste is currently stockpiled on the far
northern portion of the site for disposal operations. Residual waste located
around the hase of the four above ground storage tanks was also transported to
the stockpile area for disposal. On December 30, 13999, ERRS completed final
deconteminatiion activities on all heavy equipment for demobilization. All
versorrel were demobilized from site pending final approval of the site-
specific Inter-Agency Agreement (IAG). From April 10 through April 15, 2000,
JERS re-mob.lized to site, impr~ved on-site roadways to allow for disposal,
ard transoorted 7,274.84 tons oL wast s50ils off site for disposal.

2. Removal actions to date: (April 17 through 22, 2000)

Jr. Morcay April 17, 2000, ERRS (Earth Tech, Inc.) continued disposal of tte
steckpiled waste soll and continued site roadway and drainage improvements.
ZFRS mebilized an additional operator to assist with loading of waste soil
irto cdisposal trucks for off-site transportation and disposal. Today, 74
trucks werzs loaded with waste soils, of which 57 off-loaded at the landfill
and 1€ wer= pre-loaded for disposal on April 18, 2000. In addition, the 1
ore-lcaded truck from April 14, 2000, and 17 pre-loaded trucks from April 15,
2C00, wer=2 also off-loaded at the landfill for a combined daily disposal 76
zrucks totaling 2,158.90 tons of waste soil. ERRS also conducted limited
lagoor grading operations today. Site security was initiated for non-work
Icurs.

or. Tuesday April 18, 2000, ERRS continued disposal of the stockpiled waste
5cil ard continued site roadway and drainage improvements. A 6" trash pump
dzs delivered to site and set up to pump water out of the lagoon area.

Purpirc act.vities commenced on the east side of the lagoon. To facilitate
disposel, an additional landfill (American Landfill in Canton, Ohio) was &dded
since the current disposal facility for this site could only accept 2,200 tons
o waste a cay. Today, 103 trucks were loaded with waste soils, of which 81
off-loaded ¢t the landfill and 29 were pre-loaded for disposal on April 19,
20C0. In acdition, 16 pre-loaded trucks from April 17, 2000, were also off-
~oaded at tle landfill for a combined daily disposal 897 trucks totaling
2,545.39 tors of waste soil. Site security was initiated for non-work hours.

On Wedrnesday April 19, 2000, ERRS continued disposal of the stockpiled wast
soil, pumpirg water from the lagoon, and continued site roadway and drainage
improvement:. Today, 107 trucks were loaded with waste soils, of which 80
off-loaded &t the landfill and 27 were pre-loaded for disposal on April 20,
2000. In addition, 29 pre-loaded trucks from April 18, 2000, were also off-
loaded at tle landfill fo. a combined daily disposal 109 trucks totaling
2,981.01 tors of waste soil. Site security was initiated for non-work hours.

On Thursday April 20, 2000, ERRS continued disposal of the stockpiled waste
s501., pumping water from the lagoon, and continued site roadway and drainage
improvements. A tire was replaced on the backhoe which was punctured during
work cperations. Work was stopped early today by U.S. EPA due to heavy
rainstorms and lightning. Today, 93 trucks were loaded with waste socils, of



#rich €0 ofi-loaded at the landfill and 13 were pre-loaded for disposal on
april 21, 2000. In addition, 27 pre-loaded trucks from April 19, 2000, were
1lso off-1oaded at the landfill for a combined daily disposal 107 trucks
tctalirg 2,891.94 tons of waste soil. Site security was initiated for non-
ncrk hcurs.

on Frisay April 21, 2000, ERRS continued disposal of the stockpiled waste
zcll, cumping water from the lagoon, and continued site roadway and drainage
improvamenzs. Today, 131 trucks were loaded with waste soils, of which 98
»ff~loaded at the landfill and 33 were pre-loaded for disposal on April 20,
-0CC. In addition, 13 pre-loaded trucks from April 20, 2000, were also off-
loaced at =<he landfill for a combined daily disposal 111 trucks totaling
:,0C9.20 —ons of waste soil. A representative of the Lake County Engineers
Owffice stated concerns regarding ruts along a small stretch of Blackbrook Road
Jpparently created by the disposal trucks awaiting entrance to the site. Site
securi:-y wag initiated for non-work hours.

n Satarday April 22, 2000, ERRS continued disposal of the stockpiled waste
:0il, pumping water from the lagoon, and continued site roadway and drainage
.mprovements. Today, 77 trucks were loaded with waste soils, of which 58 off-
e ioadaed at the landfill and 19 were pre-loaded for disposal on April 24, 2000.
{n addition, 32 of the 33 pre-loaded trucks from April 21, 2000, were also
wff-loaded ez the landfill for a combined daily disposal 90 trucks totaling
,€37.27 tons of waste soil. Site security was initiated for non-work hours.

Nex: Steps

Tinalize disposal of remaining waste on site.
Contirue breaching and backfilling of lagoon.

. e ss5ue
( Key I 2 S

- 1J.S. E?A will restore grassy area next to the berm on a small part of
Blackbrook Road.

Y. COST INFORMATION

TRR3 $1,391,713 (04/22/00)
g TPA/USGC $ 26,397 (04/22/00)
START $ 41,580 (04/22/00)

TOTAL $1,459,690

VI. DISPOSITION OF WASTES

# # Disposed/ # Preloads Tons Cumulative

Date Trucks # Pre-loads Today Disposed Tons

Loaded Disposed* Today
Bs of 1-1- Total N/A N/A N/A | 3,189 tcns*
02

4-12-0C 57 46 / © 11 1,247.96 4,43€.9¢
4-15-0C 79 57 / 11 22 1,934.01 6,37C.97
4-1.-0C 73 49 / 22 25 2,060.13 8,431.10
4-15-00 ! 65 48 / 23 17 2,032.74 10,462.84
1-17-00 | 74 58 / 18 16 2,158.90 | 12,622.74




4-13-02 108 81 / 16 29 2,545.39 15,168.13

4-12-00 107 80 / 29 27 2,981.01 18,149.14

4~223-00 93 80 / 27 13 2,891.94 21,042..03

4~21-00 *131 98 / 13 33 3,009.20 24,050.23

4-22-00 77 58 / 32 19 2,637.27 26,687.55
* = waste w:s shipped to Geneva Landfill and American Landfill.

N/A = not applicable.

"






